

**sdmay18-28: Office Door Kiosk for University Faculty**

Week 3 Report

September 14 - September 21

**Team Members**Evan Foley — *UI*Eric Rysavy — *Documentation Leader*Jacqueline Johnson — *Project Manager*Peter Laurion — *Q/A*Weston Morgan — *Product Lead*Christopher Duncan — *Architect Lead***Summary of Progress this Report**

Debated using Angular or React, Node or Java, Sql or no-sql. Decided upon React, Node, no-sql, though this is subject to change. Started work on our project plan document. Created About the team webpage.

**Pending Issues**

Project Plan and Team Webpage need to be updated. Need tablet.

**Plans for Upcoming Reporting Period**

Finish Project Plan. Add bio's about each teammate to the webpage. Add overview of project to webpage. Obtain tablet. Set up environments. Pick project management tool. Get ready to prototype.

**Individual Contributions**

| Team Member        | Contribution                                  | Weekly Hours | Total Hours |
|--------------------|---|--------------|-------------|
| Evan Foley         | Worked on Project Plan. Research Technologies | 4            | 15          |
| Eric Rysavy        | Worked on Project Plan. Research Technologies | 4            | 15          |
| Jacqueline Johnson | Worked on Project Plan. Research Technologies | 4            | 15          |
| Peter Laurion      | Worked on Project Plan. Research Technologies | 4            | 15          |
| Weston Morgan      | Worked on Project Plan. Research Technologies | 4            | 15          |
| Christopher Duncan | Worked on Project Plan. Research Technologies | 4            | 15          |
|                    |   |              |             |

---

|  |  |  |  |
|--|--|--|--|
|  |  |  |  |
|  |  |  |  |
|  |  |  |  |