

## sdmay18-28: Office Door Kiosk for University Faculty

Week 4 Report

September 21 - September 28

### Team Members

Evan Foley — *UI/UX lead*

Eric Rysavy — *Documentation Lead*

Jacqueline Johnson — *Project Manager*

Peter Laurion — *QA lead*

Weston Morgan — *Product Lead*

Christopher Duncan — *Product Architect*

---

### Summary of Progress this Report

During this report period our team finished our project plan and updated the website to include our overview and about team page. Our team's Trello page was created to use for project management. We then work towards defining the screen flow of our project. We met and worked through how the admin of the kiosk would alter and customize their page. We also determined how the student user would interact with the kiosk. We drew out our screen flow diagram. Assigned who will work on front end and back end. Gave out research tasks to these members to have tried out before the next meeting.

---

### Pending Issues

Our members need to familiarize themselves with the technologies/frameworks we will be using in this project.

---

### Plans for Upcoming Reporting Period

The back-end developers will be researching node and how it can connect to react. The front-end developers will be researching into how to use react. The tester will be looking into how we could use automated testing. We will be looking into chrome kiosk application examples to get a better understanding of how to use it going forward.

---

### Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Evan Foley	Worked on proofing assigned parts of project plan. Discussed screen flow of product. Created Trello Board and added all members.	6	21
Eric Rysavy	Worked on proofing assigned parts of project plan. Discussed screen flow of product. Worked on timeline diagram for project.	6	21
Jacqueline Johnson	Worked on proofing assigned parts of project plan. Updated website with the project plan, overview, and about page.	7	22

---

Peter Laurion	Worked on proofing assigned parts of project plan. Discussed screen flow of product. Worked on website css.	7	22
Weston Morgan	Worked on proofing assigned parts of project plan. Discussed screen flow of product. Began looking at how node connects to react.	6	21
Christopher Duncan	Worked on proofing assigned parts of project plan. Discussed screen flow of product. Made timeline for project.	6	21